

## **A5 KILSBY TO WEEDON Multi-Disciplinary Project**

### Update Bulletin 9 – 26.7.2019

Since my previous bulletin dated 5<sup>th</sup> July 2019, we have completed resurfacing works in **Phase 1 (from the BP service station to the Weedon Bec crossroads)** and, approximately 1000 metres in **Phase 3 (from the new Flore roundabout to the Heart of The Shires shopping village)** northwards from just north of the turn to Dodmoor House. We have also completed main drainage works in **Phase 4 (from the Heart of The Shires shopping village to Daventry Road (Norton))**


Currently main drainage works are being carried out in **Phase 5 (from Daventry Road (Norton) to B4036 Long Buckby)** and these works will continue for the next two to three weeks.

Main drainage works in **Phase 6 (from B4036 Long Buckby to B5385 Watford Gap)** are currently planned to start in the second week of August.

All main drainage works are being carried out overnight between **8pm and 6am Monday to Friday** inclusive.

Resurfacing works in **Phase 3 (from the Flore roundabout to the Heart of The Shires shopping village)** will continue over the **next four weekends** in the following sequence:

- 1. Friday 26<sup>th</sup> to Monday 29<sup>th</sup> July** - northwards from north of the bridge over the railway to The Dial House.
- 2. Friday 2<sup>nd</sup> – Monday 5<sup>th</sup> August** – northwards from the new Flore roundabout to just north of the turn to Dodmoor House.
- 3. Friday 9<sup>th</sup> – Monday 12<sup>th</sup> August** – northwards from The Dial House to just north of Ivy House Farm.
- 4. Friday 16<sup>th</sup> – Monday 19<sup>th</sup> August** – northwards from just north of Ivy House Farm to Norton Lane.



Resurfacing works over these weekends are being carried out between **8pm Friday nights and 6am Monday mornings**.

During works in Phases 3, 5 and 6, traffic is being diverted as shown on the diversion route drawing titled **TTRO PLAN – PHASES 3 TO 7 TRAFFIC MANAGEMENT**. This drawing can be viewed by following the link to 'phase plan and diversion routes' on the covering email.

**NB:** We are planning to return to **Phase 2 (Weedon Bec crossroads to Flore Roundabout)** to carry out hydroseeding to the verge adjacent to the southbound carriageway of the A5. These works will be carried out between the hours of **8pm Saturday 17<sup>th</sup> and 6am Sunday 18<sup>th</sup> August 2019.**

**Weedon Bec crossroads will remain open to traffic during these works.**

During this closure, traffic will be diverted as shown on the diversion route drawing titled **TTRO PLAN – PHASE 2 TRAFFIC MANAGEMENT**. This drawing can be viewed by following the link to 'phase plan and diversion routes' on the covering email.

Please note that all our planned road works may be subject to change due to weather conditions or unforeseen circumstances.

Local businesses will be open as usual during these essential works so please use your local shops, bars and restaurants and ask others to do the same. I'm sure that your local business community would appreciate it.

I apologise for any disruption our works may cause. Please plan ahead and allow extra time for your journey.

Unfortunately, there have been incidences of unauthorised vehicles being driven into our working areas. These irresponsible drivers put themselves and our workforce at risk of serious injury or death. As a result of these incursions we have employed a Safety Camera vehicle which will record any such incidences and report the offender to the Police

For further information, please contact:

Mike Healy

Public Liaison Officer – Working on behalf of Highways England

# Forkers Ltd

Mobile: 07964 114 623

Email: [infoA5kilsby@forkers.com](mailto:infoA5kilsby@forkers.com)