

A5 KILSBY TO WEEDON Multi-Disciplinary Project

Update Bulletin 15 – 17.10.2019

Since my last update on 4th October 2019, we have substantially completed all works in **Phase 4, from the Heart of The Shires shopping village to Daventry Road (Norton)**, including the application of High Friction Surfacing at the **Daventry Road (Norton) / Whilton junction**.

We have also continued to carry out main drainage works in **Phase 6, from B4036 Long Buckby to B5385 Watford Gap**.

These main drainage works in **Phase 6** are being carried out overnight between **8pm and 6am Monday to Friday** inclusive and are ongoing.

As you are aware, our programme of works was adversely affected by the recent heavy rainfall, resulting in the postponement of resurfacing works in **Phase 5, from Daventry Road (Norton) to B4036 Long Buckby**.

These resurfacing works in **Phase 5** are now planned to be carried out **between 8pm Friday 18th and 6am Monday 21st October 2019**.

NB: Please note that access across the A5 at the B4036 Long Buckby junction will NOT be available at any time during these resurfacing works.

Currently, we are planning to carry out resurfacing works in **Phase 6, from B4036 Long Buckby to B5385 Watford Gap** over two weekends.

During the first weekend of resurfacing, **between 8pm Friday 25th and 6am Monday 28th October 2019**, we are also planning to apply High Friction Surfacing to **Phase 5**.

The balance of resurfacing works in **Phase 6** are currently planned for completion **between 8pm Friday 1st and 6am Monday 4th November 2019**.

When the A5 is closed during our works in Phases 5 and 6, traffic is being diverted as shown on the diversion route drawing titled **TTRO PLAN – PHASES 3 TO 7 TRAFFIC MANAGEMENT**.



Customer Contact Centre: **0300 123 5000**
www.highwaysengland.co.uk

This drawing, along with those detailing the extent of road closure in each remaining phase of our scheme i.e. Phases 5 to 7, can be viewed by following the links to 'phase plan and diversion routes' and 'individual phase plans' on the covering email.

Please note that all our planned road works may be subject to change due to weather conditions or unforeseen circumstances.

Local businesses will be open as usual during these essential works so please use your local shops, bars and restaurants and ask others to do the same. I'm sure that your local business community would appreciate it.

I apologise for any disruption our works may cause. Please plan ahead and allow extra time for your journey.

Unfortunately, there have been incidences of unauthorised vehicles being driven into our working areas. These irresponsible drivers put themselves and our workforce at risk of serious injury or death. As a result of these incursions we have employed a Safety Camera vehicle which will record any such incidences and report the offender to the Police

For further information, please contact:

Mike Healy

Public Liaison Officer – Working on behalf of Highways England

Forkers Ltd

Mobile: 07964 114 623

Email: infoA5kilsby@forkers.com